



Asian Development Bank

Armenia Resident Mission

Ասիական Զարգացման Բանկ

Մշտական Առաքելություն Հայաստանում

Ref: ARRM 0229-23
11 December 2023

Mr. Vahe Hovhannisyan
Minister / ADB Governor
Ministry of Finance
1 Melik-Adamyas Street
Yerevan, 0010 Armenia

Dear Mr. Hovhannisyan,

**Loan 3449-ARM: Armenia-Georgia Border Regional Road (M6 Vanadzor–Bagratashen)
Improvement Project
—Third Extension of Loan Closing Date and Reallocation of Loan Proceeds**

With reference to the Ministry of Finance's letter dated 7 November 2023, we are pleased to inform you that ADB approves the (i) third extension of the loan closing date, i.e., from 31 December 2023 to 31 August 2024; and (ii) reallocation of €2,850,000 from Category 4-Unallocated as follows: €2,500,000 to Category 1-Works and Consulting Services and €350,000 to Category 2-Incremental Administrative Costs. The revised allocation table is presented in the attachment.

We thank the government for its efforts in ensuring successful completion of the project.

Sincerely,

Don Lambert
Country Director

Attachment: Revised Allocation Table

cc: Mr. Gnel Sanosyan, Minister, Ministry of Territorial Administration and Infrastructure (MTAI)
Mr. Eduard Hakobyan, Deputy Minister / ADB Alternate Governor, Ministry of Finance
Ms. Christine Ghalechyan, Deputy Minister, Ministry of Territorial Administration and Infrastructure
Mr. Gor Avetisyan, Executive Director, Road Development Fund
Mr. Chen Chen, Director, SG-TRA
Mr. Masahiro Nishimura, Unit Head, Project Administration, SG-TRA
Mr. Luke Fochtman, Country Operations Head, Armenia Resident Mission
Mr. Thomas Herz, Senior Transport Specialist, SG-TRA
Mr. Zaigham Naqvi, Project Team Leader/Senior Transport Specialist, SG-TRA

REVISED ALLOCATION TABLE

Number	Item	Current Allocation	Increase/ (Decrease) (€)	Revised Allocation	Basis for Withdrawal from the Loan Account
		Category (€)		Category (€)	
1	Works and Consulting Services	35,376,000.00	2,500,000.00	37,876,000.00	100% of total expenditure claimed*
2	Incremental Administrative Costs	965,000.00	350,000.00	1,315,000.00	100% of total expenditure claimed*
3	Interest and Commitment Charges	572,000.00	0.00	572,000.00	100% of amounts due
4	Unallocated	4,482,781.40	(2,850,000.00)	1,632,781.40	
	TOTAL	41,395,781.40	0.00	41,395,781.40	

* Exclusive of taxes and duties imposed within the territory of the Borrower.



ՀԱՅԱՍՏԱՆԻ ՀԱՆՐԱՊԵՏՈՒԹՅԱՆ ՖԻՆԱՆՍԵՐԻ ՆԱԽԱՐԱՐ

MINISTER OF FINANCE OF THE REPUBLIC OF ARMENIA

МИНИСТР ФИНАНСОВ РЕСПУБЛИКИ АРМЕНИЯ

0010, Երևան, Մելիք-Ադամյան 1
Պաշտոնական կայք՝ www.minfin.am
Էլ. փոստ՝ secretariat@minfin.am
Հեռախոս՝ (+374 11) 800 002

N 01/5-2/6368-2024

« 25 » 03 2024 թ.

To: Mr. Donald Lambert
Country Director
Armenia Resident Mission
Asian Development Bank

Subject: Loan 3449-ARM: Armenia-Georgia Border Regional Road (M6 Vanadzor-Bagratashen) Improvement Project - Third Extension of Loan Closing Date and Reallocation of Loan Proceeds

Dear Mr. Lambert,

Let us express our sincere appreciation for the continuous fruitful cooperation between the Republic of Armenia and the Asian Development Bank.

Hereby, we are pleased to inform you that your letter dated 11 December, 2023 and this reply thereto shall constitute an Amendment to the Loan Agreement for "Armenia-Georgia Border Regional Road (M6 Vanadzor-Bagratashen) Improvement Project" which shall enter into force on date the ADB receives a written notification of the Borrower on the completion of all internal procedures required by the RA legislation for its entry into force.

Please accept the assurance of my highest consideration.

Sincerely Yours,

Vahe Hovhannisyan


Address: 1 Melik-Adamyan, Yerevan, 0010 / Адрес: 0010, Ереван, ул. Мелик-Адамяна 1

Email: / Эл. почта: secretariat@minfin.am , Website: / Веб-сайт: www.minfin.am

Tel.: / Тел.: (+374 11) 800 002

Սույնով հավաստվում է, որ կցված տեքստը Հայաստանի Հանրապետության և Ասիական զարգացման բանկի միջև «Վարկ 3449-ARM. «Հայաստան-Վրաստան սահմանային տարածաշրջանային ճանապարհի (Մ6 Վանաձոր-Բագրատաշեն) բարելավման ծրագիր» - վարկի փակման ժամկետի երրորդ երկարաձգում և վարկային միջոցների վերաբաշխում» նամակ-համաձայնագրի՝ Հայաստանի Հանրապետության արտաքին գործերի նախարարության միջազգային պայմանագրերի պահոցում (դեպոզիտում) պահվող բնօրինակի նույնական պատճենն է:

**Հայաստանի Հանրապետության
արտաքին գործերի նախարարության
միջազգային պայմանագրերի և
իրավունքի վարչության պետ՝**



Նելլի Սարոյան